
 

P3 Project List 

I‐285 Top End Improvements 
• Tier 2 priority of MLSP 
• Project due diligence is being performed to identify a feasible project 
• Record of Decision (ROD) expected early 2013 

 
GA 400 Managed Lane Improvements 

• Tier 2 priority of the MLSP 
• Project feasibility study is underway and will be complete March 2012 
• Based on the results of the study The Environmental Assessment would 
• be complete on 2013 

 
Gwinnett Connector 

• Project would provide East‐West mobility 
• Project feasibility study underway and will be complete by August 2011 
• The environmental has not begun. Need to determine NEPA or GEPA 


